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Overview of NJSCC ProgramOverview of NJSCC Program

■ URS is currently the Project Management 
Firm (PMF) for two NJSCC Regions.

■Jersey City
■South Jersey
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NJSCC Program in South JerseyNJSCC Program in South Jersey

■ URS is currently managing work in the following 
School Districts located in South Jersey.

■ Bridgeton
■ Buena
■ Fairfield
■ Gloucester City
■ Milville
■ VinelandJersey City
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Health & Safety ProjectsHealth & Safety Projects



Jersey City Health & Safety: 
Completed projects
Jersey City Health & Safety: 
Completed projects
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■ The current completed construction 
value is $36,331,761. 

■ 6.4% of the work remains to be done.
■ 15 CA packages are to be submitted for 

the first time to DCA this month.
■ Final CA package will be submitted to 

DCA in mid-April, 2004.



South JerseySouth Jersey

Health & Safety ProjectsHealth & Safety Projects



S. Jersey Health & Safety: Completed projectsS. Jersey Health & Safety: Completed projects

■ All Health & Safety Contracts 
have been awarded.

■ The current committed 
construction value is $30,635,122 
with a total estimated forecasted 
cost of $32,414,971.
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S. Jersey Health & Safety: On-going projectsS. Jersey Health & Safety: On-going projects

■ Bridgeton

■ Previously undetected asbestos is to 
be mitigated when school is out of 
session.
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S. Jersey Health & Safety: On-going projectsS. Jersey Health & Safety: On-going projects

■ Gloucester City

■ 97% of the Base Contract work is 
complete at the Mary Costello 
School and the Jr./Sr. High School.
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S. Jersey Health & Safety: On-going projectsS. Jersey Health & Safety: On-going projects

■ Milville

■ Work at the 5 Milville Schools range 
from 75% to 99% complete.
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S. Jersey Health & Safety: On-going projectsS. Jersey Health & Safety: On-going projects

■ Vineland

■ Work is nearly complete at the 
Vineland North and South High 
Schools.
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South JerseySouth Jersey

Capital ProgramCapital Program



S. Jersey Capital Project StatusS. Jersey Capital Project Status

■ A total of $117,222,511 of Capital 
Program Contract Construction cost 
has been committed.

■ To date, $7,233,567 has been 
awarded.
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S. Jersey Capital Program: On-going projectsS. Jersey Capital Program: On-going projects

■ High School Media Center
- Bid Documents were released 

on January 15, 2004, and 
project is currently being bid.

- Approx. value $2.3 Mil.
■ Indian Ave.-Cherry St. M.S.

- A SOW for the feasibility to be 
done under a Task Order is to 
be released by URS shortly. 
Depending on the feasibility, a 
total of $38.9 Mil. may be spent.Jersey City
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S. Jersey Capital Program: On-going projectsS. Jersey Capital Program: On-going projects

■ New Middle School

- Design documents are at 60%. 
AE is awaiting decision on 
fundable model from DoE and 
Pineland Commission issues. 
As the District is an >55 District, 
a referendum for the District 
Share of the cost is planned for 
Sep ’04. Construction cost 
estimate is about $18.1 Mil.Jersey City
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S. Jersey Capital Program: On-going projectsS. Jersey Capital Program: On-going projects

■ New PreK-8 School

- New PreK-8 School is currently 
open for bid. This $13.5 Mil. 
project has a bid opening of 
March 4th, 2004. School opening 
is anticipated for Jan ’07.

- Project includes a SBE set-aside 
for the demolition (and related 
environmental mitigation) of the 
existing school building. Jersey City
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S. Jersey Capital Program: On-going projectsS. Jersey Capital Program: On-going projects

■ High School Addition & Renovations

- High School Addition & Renovations. 
Total project value of $21.3 Mil. is 
broken up into three phases. 

- For the first two phases, construction 
contracts have been awarded. 

- The third phase is currently in 
Schematics with an anticipated bid 
date of Aug ’04 and school opening of 
Jan ’06.
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S. Jersey Capital Program: On-going projectsS. Jersey Capital Program: On-going projects

■ Senior High School

- $9.6 Mil. Senior High School 
has just completed Design 
Development. Anticipated bid 
date is Jun ’04 and school 
opening is Jan ’08.
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S. Jersey Capital Program: On-going projectsS. Jersey Capital Program: On-going projects

■ Johnstone School
- Johnstone School, the District’s first 

Capital Project closed out. Total value 
$4 Mil.

■ Middle School 1
- $22.5 Mil. Vineland MS1 is currently in 

Design Development with an 
anticipated bid date of Aug ’04 and 
school opening Sep ’06.

■ Middle School 2
- $20.5 Mil. Vineland MS2 is currently in 

Schematics with an anticipated bid 
date of Dec ’04 and school opening 
Jan ’07.Jersey City
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Jersey City Capital Program: 
Projects in Construction
Jersey City Capital Program: 
Projects in Construction

■ Construction contracts are in place 
for the following:
- ECC 09: Completion Sep ’05
- PS3/MS4: Completion Sep ’05
- PS3/MS4: Early pile package
- PS3/MS4: Early demo & site 

utility
- 2 Harrison: Completion Sep ’04
- 2 Harrison: Early demo & 

abatement
- Dickinson HS: Completion June 

’06
- PS8, 39 & 40: Auditorium seating
- Heights MS: Completion Jan ‘06
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Jersey City Capital Program: 
Land Acquisition
Jersey City Capital Program: 
Land Acquisition
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■ JCPS is in the process of changing the 
Early Childhood Center Model, which 
will result in fewer, more centralized
ECC’s. 

■ Preliminary site identification for all 
remaining schools will be completed by 
1st Quarter of 2004.



Jersey City Capital Program: 
Site Feasibility Task Orders
Jersey City Capital Program: 
Site Feasibility Task Orders
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■ Seven projects are in various stages of site 
feasibility study. (All Site Feasibility NTP’s have 
been issued).

■ The Projects are:
- PS34
- ECC 5/6
- MS 6
- Medical Arts HS
- ECC 13
- MS 8
- PS 35



Jersey City Capital Program: 
Design Consultant Procurement
Jersey City Capital Program: 
Design Consultant Procurement
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■ Draft RFP’s are currently being reviewed 
by SCC for ECC 2 and ECC 13.

■ The following Design Consultant NTP’s
have been issued, or are close to being 
issued:
- Lincoln High School Renovations
- Academy 1 @ Snyder High School



Jersey City Capital Program: 
Projects currently in Design
Jersey City Capital Program: 
Projects currently in Design

■ ECC 9: Renovation 
estimated at $2.6 Mil. 
Construction NTP was 
Nov ’03, with 
completion late 2004.

■ ECC 3: New $6.4 Mil. 
Model is currently being 
revised, and project is 
currently on hold, 
pending DoE approval.

■ Ferris HS: Renovations 
CCE is $19.1 Mil. DCA 
submittal is Feb 2004.
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Jersey City Capital Program: 
Projects currently in Design
Jersey City Capital Program: 
Projects currently in Design

■ PS 24: $15.2 Mil. Design is scheduled for a 
June ’04 completion, with construction to 
be completed by July ’07.
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Jersey City Capital Program: 
Projects currently in Design
Jersey City Capital Program: 
Projects currently in Design
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■ ES 3: $24.2 Mil. new construction. 
Schematic design is completed 
Construction completion is July 2007.

■ ECC 8A: New $5.3 Mil. facility Project is 
in the program sub phase currently. 
Construction completion is Nov, 2005.

■ PS 12: Renovations and additions 
totaling $13.6 Mil. Program phase is 
underway. Construction completion is 
Feb ‘06.

■ PS 14: Renovations and additions 
totaling $18.6 Mil. Schematic phase is 
underway. Construction completion is 
Feb ‘06.



Jersey City Capital Program: 
Projects currently in Design
Jersey City Capital Program: 
Projects currently in Design
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■ PS 20: $19.4 Mil. new school. Currently 
the project is in the program phase.

■ Lincoln HS: Design NTP issued in Feb 
’04. Construction completion is July ’07.

■ PS 34: Project includes comprehensive 
renovations to 20,000 sf. Design 
advertisement is to occur March ’04.

■ PS 39: Alterations and additions. Design 
kick-off meeting has occurred this 
month.



Jersey City Capital Program: 
Projects currently in Design
Jersey City Capital Program: 
Projects currently in Design
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■ PS 20: $19.4 Mil. new school. Currently 
the project is in the program phase.

■ Lincoln HS: Design NTP issued in Feb 
’04. Construction completion is July ’07.

■ PS 34: Project includes comprehensive 
renovations to 20,000 sf. Design 
advertisement is to occur March ’04.

■ PS 39: Alterations and additions. Design 
kick-off meeting has occurred this 
month.
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Contact Us!Contact Us!
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■ Jersey City
URS Corporation
75 Montgomery Street
Jersey City, NJ 07302
Tel. 201.761.0555

Paul_holmes@urscorp.com

■ Trenton
URS Corporation
410 River View Plaza
Trenton, NJ 08611
Tel. 609.278.2590

Kayed_lakhia@urscorp.com

■ Vineland
URS Corporation
1650 E. Chestnut Avenue
Vineland, NJ 08361
Tel. 856.405.0330



Thank you!Thank you!
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